
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/30/2001

ESTIMATE SUMMARY 08:48:19

CONTID: C13294         ESTIMATE NO: 0001 PROG 1999

PCN: 13294-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parker Road, Jamison Ave. South PERCENT TIME:

PROJECT NO: NH 0831-084                   

Parker Road, Jamison Ave. South

NAME OF ROAD: SH 83

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/30/2001 DATE TIME STARTED 09/25/2001

10100 DALLAS STREET DATE LET 08/09/2001 DATE WORK BEGAN

 DATE AWARDED 09/05/2001 DATE TIME STOPPED 12/20/2002

 DATE CONTRACT EXECUTED 09/20/2001 DATE ACCEPTED 12/20/2002

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 09/25/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,230,003.94 PARTICIPATING $ $ 155,205.12

AWARD PROJECT AMT: 4,543,880.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,319.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.97%

5,074,798.82

155,205.12

155,205.12

152,885.23

$

$

$

$

155,205.12

0.00

155,205.12

0.00

155,205.12

-2,319.89

0.00

152,885.23

0.00

AMOUNT DUE 152,885.23 152,885.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,885.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

67.0 TIME ALLOW: 12/6/2002 ??:??:??

ORIG TIME ALLOW: 8/1/2002 ??:??:??
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 0.000

0.000

202-00015  
 

3.000

EACH

3,500.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

304.000

LF  

26.00000 0.000.000

0.00

0015 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

6,745.000

SY  

5.00000 0.000.000

0.00

0020 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

22,903.000

LF  

3.00000 0.000.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

331.000

SY  

9.00000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

389.000

SY  

6.00000 0.000.000

0.00

0035 REMOVAL OF ASPHALT MAT (PLANING) 0.000

7,093.000

202-00240  
 

18,879.000

SY  

2.40000 17,023.207,093.000

17,023.20

0040 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

42,533.000

SF  

1.20000 0.000.000

0.00

0045 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

72.000

EACH

46.00000 0.000.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

1.000

EACH

510.00000 0.000.000

0.00

0055 *REMOVAL OF MAST ARM 0.000

0.000

202-00842  
 

1.000

EACH

310.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

500.000

LF  

3.50000 0.000.000

0.00

0065 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

4.000

EACH

160.00000 0.000.000

0.00

0070 *SANDBLASTING 0.000

0.000

202-05150  
 

37,295.000

SF  

0.50000 0.000.000

0.00

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

3,876.000

CY  

19.00000 0.000.000

0.00

0080 BLADING 0.000

0.000

203-01500  
 

60.000

HOUR

180.00000 0.000.000

0.00

0085 POTHOLING 0.000

0.000

203-01597  
 

190.000

HOUR

320.00000 0.000.000

0.00

0090 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

176.000

CY  

12.00000 0.000.000

0.00

0095 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

80.000

CY  

13.00000 0.000.000

0.00

0100 TOPSOIL 0.000

0.000

207-00205  
 

2,381.000

CY  

11.00000 0.000.000

0.00

0105 *EROSION LOG 0.000

0.000

208-00005  
 

941.000

LF  

7.40000 0.000.000

0.00

0110 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

60.000

EACH

8.70000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

3.000

EACH

150.00000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

12.000

EACH

92.00000 0.000.000

0.00

0125 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

33.000

EACH

310.00000 0.000.000

0.00

0130 *RESET TRAFFIC SIGNAL MAST ARM 0.000

0.000

210-00842  
 

0.000

EACH

1,230.00000 0.000.000

0.00

0135 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

5.000

EACH

100.00000 0.000.000

0.00

0140 MODIFY INLET 0.000

0.000

210-04020  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

9.800

ACRE

440.00000 0.000.000

0.00

0150 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

9.800

ACRE

300.00000 0.000.000

0.00

0155 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,500.000

LB  

1.50000 0.000.000

0.00

0160 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

1,151.000

CY  

41.00000 0.000.000

0.00

0165 HOT BITUMINOUS PAVEMENT (SPECIAL) 0.000

0.000

403-02000  
 

24.000

TON 

120.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

8,420.210

TON 

48.00000 0.000.000

0.00

0175 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

721.640

403-34741  
 

721.640

TON 

45.00000 32,473.80721.640

32,473.80

0176 HBP (PATCHING) (ASPH) ADDED ITEM (TON) 0.000

334.390

403-00720  
 

1,325.370

TON 

90.00000 30,095.10334.390

30,095.10

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

635.000

411-10255  
 

1,827.000

GAL 

0.50000 317.50635.000

317.50

0185 *CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

105,566.000

SY  

20.00000 0.000.000

0.00

0190 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 0.000

0.000

412-00605  
 

0.000

SY  

20.00000 0.000.000

0.00

0195 CONCRETE PAVEMENT (9-1/2 INCH) 0.000

0.000

412-00950  
 

377.000

SY  

70.00000 0.000.000

0.00

0200 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

0.000

SY  

5.00000 0.000.000

0.00

0205 RIPRAP (24 INCH) 0.000

0.000

506-00224  
 

0.000

CY  

77.00000 0.000.000

0.00

0210 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

88.000

CY  

400.00000 0.000.000

0.00

0215 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

12,461.000

LB  

0.60000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

19.000

LF  

36.00000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 18" CORRUGATED STEEL PIPE 0.000

0.000LF  

6.46900 0.000.000

0.00

0225 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

111.000

LF  

50.00000 0.000.000

0.00

0225 MATERIAL ALLOWANCE 24" CORRUGATED STEEL PIPE 0.000

0.000LF  

8.74000 0.000.000

0.00

0230 36 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10360  
 

344.000

LF  

47.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 36" CORRUGATED STEEL PIPE 0.000

0.000LF  

12.82600 0.000.000

0.00

0235 18 INCH STEEL END SECTION 0.000

0.000

603-30018  
 

3.000

EACH

160.00000 0.000.000

0.00

0235 MATERIAL ALLOWANCE 18" STEEL END SECTION 0.000

0.000EACH

54.44000 0.000.000

0.00

0240 36 INCH STEEL END SECTION 0.000

0.000

603-30036  
 

2.000

EACH

360.00000 0.000.000

0.00

0240 MATERIAL ALLOWANCE 36" STEEL END SECTION 0.000

0.000EACH

230.46000 0.000.000

0.00

0245 24 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33024  
 

3.000

EACH

570.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE 24" PIPE SAFETY END TREATMENT 0.000

0.000EACH

432.02000 0.000.000

0.00

0250 INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

25.000

EACH

2,500.00000 0.000.000

0.00

0255 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

4.000

EACH

3,950.00000 0.000.000

0.00

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,037.000

LF  

12.00000 0.000.000

0.00

0265 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

440.00000 0.000.000

0.00

0270 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

0.000

EACH

850.00000 0.000.000

0.00

0275 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

1.000

EACH

820.00000 0.000.000

0.00

0280 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0285 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0290 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.50000 0.000.000

0.00

0295 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,106.000

LF  

3.80000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

510.000

SY  

32.00000 0.000.000

0.00

0305 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

95.000

SY  

49.00000 0.000.000

0.00

0310 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

1,797.000

LF  

11.00000 0.000.000

0.00

0315 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

8,638.000

LF  

11.00000 0.000.000

0.00

0320 GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

416.000

LF  

17.00000 0.000.000

0.00

0325 CURB TYPE 4 (SECTION M) 0.000

0.000

609-40011  
 

0.000

LF  

12.00000 0.000.000

0.00

0330 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

400.000

LF  

6.00000 0.000.000

0.00

0335 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

96,763.000

SF  

3.00000 0.000.000

0.00

0340 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

59.000

EACH

17.00000 0.000.000

0.00

0345 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

184.000

EACH

19.00000 0.000.000

0.00

0350 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

49.000

EACH

21.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

42.000

LF  

51.00000 0.000.000

0.00

0360 *4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

175.000

LF  

62.00000 0.000.000

0.00

0365 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

5.000

EACH

310.00000 0.000.000

0.00

0370 *WIRING 0.000

0.000

613-10000  
 

3.000

L S 

1,540.00000 0.000.000

0.00

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

175.000

SF  

17.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

164.000

SF  

19.00000 0.000.000

0.00

0385 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

211.000

SF  

21.00000 0.000.000

0.00

0390 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

19.000

LF  

13.00000 0.000.000

0.00

0395 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

41.000

LF  

78.00000 0.000.000

0.00

0400 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

396.000

LF  

14.00000 0.000.000

0.00

0405 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

120.000

LF  

28.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

95.000

LF  

39.00000 0.000.000

0.00

0415 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

1,440.00000 0.000.000

0.00

0420 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

13.000

EACH

620.00000 0.000.000

0.00

0425 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

1,030.00000 0.000.000

0.00

0430 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

3.000

EACH

20,500.00000 0.000.000

0.00

0435 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

3.000

EACH

25,630.00000 0.000.000

0.00

0440 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

2.000

EACH

1,540.00000 0.000.000

0.00

0445 18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

2,199.000

LF  

32.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE 18" CULVERT PIPE 0.000

0.000LF  

6.46900 0.000.000

0.00

0450 24 INCH CULVERT PIPE 0.000

0.000

617-00024  
 

123.000

LF  

52.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000

0.000LF  

8.74000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 42 INCH CULVERT PIPE 0.000

0.000

617-00042  
 

6.000

LF  

120.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE 42" CULVERT PIPE 0.000

0.000LF  

14.08000 0.000.000

0.00

0460 72 INCH CULVERT PIPE 0.000

0.000

617-00072  
 

403.000

LF  

200.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE 72" CULVERT PIPE 0.000

0.000LF  

34.09700 0.000.000

0.00

0465 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

80,000.00000 0.000.000

0.00

0470 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

140,000.00000 0.000.000

0.00

0475 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

6,500.00000 0.000.000

0.00

0480 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

547.000

GAL 

82.00000 0.000.000

0.00

0485 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

14.000

627-00012  
 

798.000

GAL 

39.00000 546.0014.000

546.00

0490 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3,095.000

SF  

10.00000 0.000.000

0.00

0495 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

4.000

EACH

260.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SURVEY MONUMENT (SPECIAL) 0.000

0.000

629-01041  
 

1.000

EACH

360.00000 0.000.000

0.00

0505 FLAGGING 0.000

16.000

630-00000  
 

2,802.000

HOUR

23.00000 368.0016.000

368.00

0510 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

118.000

DAY 

170.00000 0.000.000

0.00

0515 TRAFFIC CONTROL MANAGEMENT 0.000

5.000

630-00012  
 

197.000

DAY 

580.00000 2,900.005.000

2,900.00

0520 FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

980.00000 0.000.000

0.00

0525 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

15.000

EACH

360.00000 0.000.000

0.00

0530 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

360.00000 0.000.000

0.00

0535 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

45.000

EACH

120.00000 0.000.000

0.00

0540 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.000

630-80342  
 

75.000

EACH

150.00000 1,650.0011.000

1,650.00

0545 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

8.000

EACH

180.00000 360.002.000

360.00

0550 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

82.000

SF  

24.00000 384.0016.000

384.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

3.000

EACH

12,000.00000 12,000.001.000

12,000.00

0560 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

0.000

2.000

630-80357  
 

4.000

EACH

1,800.00000 3,600.002.000

3,600.00

0565 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

400.000

EACH

76.00000 0.000.000

0.00

0570 TRAFFIC CONE 0.000

95.000

630-80380  
 

190.000

EACH

19.00000 1,805.0095.000

1,805.00

0575 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.000

630-86810  
 

2.000

EACH

49,200.00000 0.000.000

0.00

0580 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

37,058.560

F A 

1.00000 0.000.000

0.00

0585 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

14,040.000

F A 

1.00000 0.000.000

0.00

0590 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

100,084.140

F A 

1.00000 0.000.000

0.00

0595 F/A INCENTIVE (CONCRETE SMOOTHNESS) 0.000

0.000

700-70014  
 

1,056.000

F A 

1.00000 0.000.000

0.00

0600 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0605 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13294-BID    ESTIMATE RUN 11/30/2001

PROJECT: NH 0831-084                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A RESTORE LANDSCAPING 0.000

0.000

700-70034  
 

6,447.000

F A 

1.00000 0.000.000

0.00

0615 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0685 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000

-280.000

900-00006  
 

-380.000

DOL 

1.00000 -280.00-280.000

-280.00

0690 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET SOUTHWEST
CORNER OF THE COTTONWOOD INTERSECTION

0.000

0.000

210-00848  
 

1.000

EACH

1,150.00000 0.000.000

0.00

0695 MEDIAN COVER (PATTERN CONC) COTTONWOOD (EAST) 0.000

0.000

610-00020  
 

580.000

SF  

9.00000 0.000.000

0.00

0700 *3 INCH ELECTRICAL CONDUIT (PLASTIC) SOUTH OF THE 
COTTONWOOD INTERSECTION

0.000

0.000

613-01300  
 

1,440.000

LF  

20.00000 0.000.000

0.00

0705 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) SOUTH OF 
COTTONWOOD

0.000

0.000

614-87406  
 

1,400.000

LF  

3.50000 0.000.000

0.00

0710 SOIL RETEN BLANKET (COCONUT) SH 83 (SOUTHBOUND) STA 
135+00 TO 137+25

0.000

0.000

216-00037  
 

1,140.000

SY  

2.75000 0.000.000

0.00

0715 FIRE PREEMPT UNIT COTTONWOOD INTERSECTION 0.000

0.000

614-72864  
 

2.000

EACH

1,800.00000 0.000.000

0.00

0720 *INTERSECTION DETECTION SYSTEM (CAMERA) EXTRA CAMERA 
AT PINE AND SH 83

0.000

0.000

614-72886  
 

1.000

EACH

6,835.00000 0.000.000

0.00

0725 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

18.000

HOUR

100.00000 0.000.000

0.00
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

4.000

EACH

330.00000 0.000.000

0.00

0735 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

41.000

LF  

44.00000 0.000.000

0.00

0740 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

1,086.86000 0.000.000

0.00

CAT 103,242.60103,242.605,135,183.32CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-17-HI 

0620 REMOVAL OF MEDIAN COVER 0.000

9.000

202-00195  
 

925.000

SY  

9.00000 81.009.000

81.00

0625 REMOVAL OF CURB AND GUTTER 0.000

109.000

202-00203  
 

109.000

LF  

3.00000 327.00109.000

327.00

0630 REMOVAL OF CONCRETE PAVEMENT 0.000

287.000

202-00210  
 

287.000

SY  

9.00000 2,583.00287.000

2,583.00

0635 REMOVAL OF ASPHALT MAT 0.000

333.000

202-00220  
 

333.000

SY  

6.00000 1,998.00333.000

1,998.00

0640 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,947.000

SY  

2.40000 0.000.000

0.00

0645 STRUCTURE EXCAVATION 0.000

25.000

206-00000  
 

850.000

CY  

12.00000 300.0025.000

300.00

0650 AGGREGATE BASE COURSE (SPECIAL) 0.000

25.000

304-09000  
 

25.000

CY  

41.00000 1,025.0025.000

1,025.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:48:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-HI 

0655 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

281.490

403-33741  
 

281.490

TON 

48.00000 13,511.52281.490

13,511.52

0660 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

399.140

TON 

45.00000 0.000.000

0.00

0665 MEDIAN COVER MATERIAL (CONCRETE) 0.000

79.000

610-00030  
 

79.000

SF  

3.00000 237.0079.000

237.00

0745 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR STRUCTURAL 
CONCRETE

0.000

0.000

900-00006  
 

-320.000

DOL 

1.00000 0.000.000

0.00

CAT 20,062.5220,062.5262,920.62CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

18,000.00

0675 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

13,000.00

0680 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

900.00

CAT 31,900.0031,900.0031,900.00CURRENT AMT0400 $ $ $

$ 155,205.12155,205.12$5,230,003.94$CURRENT AMTPROJECT TOTAL


